



Motorist Modernization Go-Live Update

Stakeholders,

The COVID-19 pandemic has brought unprecedented challenges to the Florida Department of Highway Safety and Motor Vehicles and the Motorist Modernization Program. Members are working diligently to serve our customers and stakeholders; however, like many others, the FLHSMV has experienced some of the adverse impacts of the outbreak.

As members of the Office of Motorist Modernization (OMM) continue to work diligently on Phase I of the Motorist Modernization Program, the update provided in late January regarding the current Phase I schedule and activities has changed.

All project teams are currently focusing on completing performance testing, regression testing and training readiness to ensure all systems are functioning properly prior to implementation. In addition, OMM team members continue to meet with the Informatica Project team on their revised timelines, which are precursors to the pilot of Phase I. The OMM team is reviewing the remaining tasks and revising the Phase I schedule; however, an update on a new schedule is unavailable at this time.

All members at the FLHSMV still consider the Motorist Modernization Program a top priority and ensures communication will continue with our stakeholders as a new schedule is determined. OMM team members remain focused on completing tasks and maintaining a steadfast approach toward the completion of Phase I.

The next update regarding the Phase I status and schedule will be provided in June. Should you have any questions or concerns, please do not hesitate to contact MotoristModernization@flhsmv.gov.

Please continue to stay safe and stay healthy.