



Members,

Please be advised, a new schedule with a revised Phase I implementation date has not been established at this time. Members of the Office of Motorist Modernization (OMM) continue to work diligently to modernize the Florida Department of Highway Safety and Motor Vehicles' (FLHSMV) systems to better serve our customers and stakeholders, while focusing on completing testing of system functionality related to Phase I of the Motorist Modernization Program.

All Phase I project teams are completing performance testing, regression testing and training readiness to ensure all systems are functioning properly prior to implementation. In addition, the Informatica Project team continues assessing revised timelines, which are precursors to the Phase I pilot. The OMM team is completing remaining tasks and assessing the impact of supporting projects; however, an update on a new schedule with a revised implementation date is unavailable at this time.

All members at the FLHSMV consider the Motorist Modernization Program a top priority and ensures communication will continue as a new schedule is determined.

The next update regarding the Phase I status and schedule will be provided in August. Should you have any questions or concerns, please do not hesitate to contact [MotoristModernization@flhsmv.gov](mailto:MotoristModernization@flhsmv.gov).

Please continue to stay safe and stay healthy.